
Parag Mhashilkar
Computing Division, Fermilab



 Status
 Effort
 Deliverables/Milestones achieved
 Ongoing and Upcoming Tasks
 Closing the Project
 Conclusion

10/22/2009 2ReSS Phase II: Stakeholders Meeting



 Currently supported VOs
 CMS
 DES
 DZero
 Engagement
 FermiGrid

 Operations
 16 GOC Tickets since April 01, 2009

▪ 1 Bug identified in IG after moving to HA mode.

 Ongoing support for users and helping VO’s to 
bootstrap the use of ReSS
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 ReSS Team
 Core Developer/Support

▪ Parag Mhashilkar  (PL)

 Expert & Backup
▪ Gabriele Garzoglio  (till September 2009)
▪ Tanya Levshina (till September 2009)

 FTE
 ReSS

▪ Total Budgeted 0.25 FTE since September 2009
0.25 P Mhashilkar + 0.05 G Garzoglio + 0.05 T Levshina

▪ Total Budgeted 0.35 FTE till September 2009
0.25 P Mhashilkar + 0.05 G Garzoglio + 0.05 T Levshina
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Since April 01, 2009

 Test suite to identify CEMon 
installation/deployment issues

 Support to run ReSS services in High Availability 
deployment mode

 Monitoring support for HA mode

 Compliance of ReSS with the FermiGrid Software 
Acceptance Process

 Compliance with the GIP 1.2 for OSG
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 Ongoing Tasks
 Security Review of ReSS Project

 Upcoming Tasks
 Improved security for resource registration with 

ReSS
▪ Requested by ReSS, Engagement, OSG
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 Close the Project by the end of Dec 2009
 We will be able to achieve the development goals by 

~Dec 2009
 Close the current phase of the project
 Open the project in support only phase.

 Some of the activities for the new Project
 Continued support for the system
 Support for Glue V2
 Align with the OSG’s goals for it’s next generation of 

Information Systems.
 more …
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 Operations supported by the FermiGrid 
group.

 New features, support for HA deployment of 
ReSS central services, Cemon deployment 
testsuite.

 Proposal to close the current phase of the 
Project and open the Project in new Phase.
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